M&O CCB AGENDA for
Tuesday, May 1, 2001
ROOM 2114 (ECS Facility) at 1:30 p.m. (EST)
1-800-547-5078

1. Roll-Call

2. Deferred CCRs Page 1

3. Open ECO Report Pages 2 -12

4. New CCRs Page 13

5. Deferred & Procurement CCRs Pages 14 - 15
(For Reference Only)

6. CCRs Forwarded to ERB Page 17

7. CCRs Approved Out-of-Board Page 17

8. Comments Pages

7. Meeting Adjourned



M&O Deferred CCRs and Open Action ltems

As of 05/01/01
Action No. CCB Actionee Date Due CCR No.
AC -01-0355 MED PETERS, B. 04/24/01 01-0287

(CCR Title: Update Engineering Technical Directive for Anonymous FTP)
Deferred pending review of ETD from DAACSs.



WAEOS_OPS\CDMTS\DBF\CMAF.DBF
Printed: 04/27/01 10:33

M&O ECO Open Report

As of 05/01/01
Action No. CCB DAAC Actionee Date Due CCR No.
AC-01-0428 M&O LARC ANDREWS, B. 05/22/01 010349

(CCR Title: Procure 2 107100 Fast Ethermnet NIC Cards to install into 10mop06& and g0mop30 at GSFC and
Notify CM via e-mail (ecscm) when LaRC receives 10/100 Fast Ethernet NIC Card.
Last Status: 04/26/01 LOGGED

AC-01-0385 M&O LARC ANDREWS, B. 04723101 010305
(CCR Title: DLT data and 9940 cleaning tape procurement)
Inform CM via e-mail {(ecscm) when DLT data and 9940 Cleaning tapes are received at

LaRC,
Last Status: Q2301 LOGGED
AC-01-0418  M&EQ LARC ANMDREWS, B. 0511/ 01-0355

(CCR Title: Autorize the release and mstallation of PDS Release 3, a new version of PDS input Server (FOD
Inform CM when you have installed new PSDIS.JAR file.
Last Status: 04/26/01 LOGGED

AC-01-0333 M&O LARC ANDREWS, B. 05/30/01 01-0313
(CCR Title: Install at GSFC, LaRC, NSIDC, & EDC Dashboard Cots SAW Pop Chart Image server and Pog

Motify Bill Bolden when COTS software arrives.
Last Status: 04/11/01 LOGGED

AC-01-0346  M&O LARC ANDREWS, B. 05/30/01 01-0302
(CCR Title: Upgrade Sybase 10 11.9.3 and Apply EBF 9325 on the ACG Boxes at the DAACS and update B
nform CM when you have upgraded the Sybase Server per the PSR Instructions.
Last Status: 0412001 LOGGED

AC-01-0318 MED LARC ANDREWS, B. 05/30/01 01-0308
(CCR Title: Authorize the release and instaliation of a new version of PDS Input Server (PDSISV1.0R2Za
Inform CM via e-mail {ecscm) when LaRC installs PDSIS and PDS_SA software and
Hotback PDS Hotbackup script and cron changes.
Last Status: 04/09/01 LOGGED

AC-01-0377 M&O LARC ANDREWS, B. 04£25/01 01-0322
(CCH Title: Authorze the release and installation of 2 new version of PDS Input Server PDS Hotbackup scn
Inform CM via e-mail when files listed on CCR have been installed at LaRC, (for PDS
Input Server, PDS Hotbackkup scripts, and cron changes).
Last Status: 04/23/01 LOGGED

AC-01-0327 M&EO LARC ANDREWS, B, 04/30/01 01-0306
(CCR Title: Delete obsolele databases that are not m baseline document for the EDC, GSFC, LaRC, NSID

Inform CM when you have deleted obsolete databases that are not in basaline
document for the LARC DAAC (820-TDL-009).
Last Status:  04/11/01 LOGGED
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Action No. CCB DAAC Actionee Date Due CCR No.

AC-01-0267 M&O LARC ANDREWS, B. 05/30/01 01-0265
(CCR Titla: Authorize the release and installation of a new version of PDS Input Server (PDSIS) for the OpS
Inform CM when you have installed PDSIS and PDS_SA Software - LaRC,
Last Status: 03/26/01 LOGGED

AC-01-0252 MED LARC ANDREWS, B. 0&5f30/01 01-0255
{CCR Title: Authorize the release and instaflation of PDS Input Server (PDSIS) for the OPS Mode to all DA
Notify CM via e-mail (ecsem) when you install PDSIS software at LaRC.
Last Status: 0322/01 LOGGED

AC-01-0261 MaO LARC ANDREWS, B. 0&f30/01 010256
({CCR Tiile: Release SG| Qlogic Patch Test Executable for PDS)
Install release SGI Qlogic Patch Test Executable for PDS on 10dig01. E-Mail
ecscm when the patch is installed.
Last Status: 03/26/01 LOGGED

AC-01-0354 ME&D LARC ANDREWS, B. 0501401 01-0246
(CCR Title: Update STK D3 Microcode (FIRNWARE., MC))
Inform CM when you have updated STK D3 Microcode.
Last Status: D4/1.3/01 LOGGED

AC-01-0367  ME&O LARC ANDREWS, B. 04730401 01-0223
(CCR Title; 3GI SDK 1.2.2, JAXP 1.0.1, and jConnect 5.2 COTS Deployment 1o DAACS)
Install 5G| SDK 1.2.2, JAXP 1.0.1 and jConnect 5.2 on the hosts [1acg01 and [1acg04.
E-mail ecscm when the tasks are complete.
Last Status:  04/20/01 LOGGED

AC-01-0215 M&O LARC ANDREWS, B. 04/30/01 01-0214
(CCR Title: Install DBVision 3.1.8 at the DAACS and update the Baseling)
Inform CM via e-mail {ecscm) when you receive and install DBVision 3.1.8 tar files at
LaRC DAAC,
Last Status: 03M14/01 LOGGED

AC-01-0157 M&O LARC ANDREWS, B. 04/30/01 01-0173
(CCR Title: Software Version 5B.07 PSR, Delivery to the DAACS)

Inform CM via e-mail (ecscm) when you have installed software version 5B.07 at
LaRC.
Last Status:  03/06/01 LOGGED

AC-00-0848 M&O LARC ANDREWS, B. 04r30/01 00-0857
{CCR Title: Baseline Tripwira 1.3 for IRIX £.5)
Please inform CM when you have installed Tripewire 1.3 for IRIX 6.5 at LARC per PSR
914-TDA-0143.
Last Status: 08/24/00 LOGGED

AC-00-0909 M&Q LARC ANDREWS, B. Q473001 00-0793A
(CCR Title: 5GI IRLY 6.5.6 operating system and supporting COTS maintenance upgrade for the ECS proje
Update or verify Console1 and Consocle2 baseline as attached in CCR 00-0793A during
DAAC's IRIX 6.5 Transition at LARC.
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Action No. CCB DAAC Actionee Date Due CCR No.
Last Status: 098/11/00 LOGGED

AC-01-0276 M&O LARC ANDREWS, B. 04/30/01 01-0243
(CCR Titte: Install Cell Manager 1.6.2 at the DAACs and update the Baseline)
Notify CM via e-mail (ecscm) when tar files for DCE Cell Manager 1.6.2 have been
installed per instructions provided by document 914-TDA-058-REV01 at LaRC.
Last Status.  03/27/01 LOGGED

AC-01-0246 M&O SED COLE, R. 0&f30/01 01-0227
(CCR Title: Add gOspg 11 to baselime)

Provide Red-lines to the 920-TDG-004 (floar plan)
Last Status: 03/21/01 LOGGED

AC-01-0088 M&O GDAC FENICHEL, L. 07/10/01 01-0112
(CCR Title: ESD119 Spatial Subscription Server Prototype Extensions)
Notify CM via e-mail (ecscmi@eso. hitc.com) when the following task is complete.
After testing the spatial subscription server for iteration 1, 2 and 3. The EcSbDb_TS2
database can be dropped.
Last Status:  02/09/01 LOGGED

AC-99-0552 MEQ LARC GAVIGAN, G. Q4730001 g99-1216
{CCR Title: Procure and Upgrade Winframe software at GSFC and LaRC for Y2K compliance)
Motify CM when Winframe Software Version 1.7 has been installed at LARC.
Last Status: 02/16/00 STATUS CHECK This upgrade is on hold until GSFC's
installation is successful.

AC-01-0411 M&O M&O GAVIGAN, G. 08/01/01 01-0347
(CCR Title: Transfer from LaRC {o the EDF Excess Hardware for disposition)
Inform CM when you have updated document TP-840-004-001.
Last Status: 04/24/01 LOGGED

AC-01-0295 M&O M&O GAVIGAN, G. 04/30/01 01-0280
(CCR Title: LaRC request Excess Equipmeant Disposition and Relief From Accountabildy)
Inform CM when you have updated 840-TP-004-01 from redline.
Last Status:  04/04/01 LOGGED

AC-01-0420 M&a0 NSID GEHEMEYR, M 05M1/04 01-0355
(CCR Title: Autarize the releasa and installation of PDS Release 3, a new version of PDE Input Server (FD
Inform CM when you have installed new PSDIS.JAR file.

Last Status: 04/26/01 LOGGED

AC-01-0438  MEO NSID GEHMEYER, M. 06/12/01 01-0359
(CCR Title: Procure HW for NSIDC to Convert HP Laser Jat § 51 Printer to Duplex Prirting)
Notify CM via e-mail (ecscm) when NSIDC recieves and installs HW to convert HP
Laser Jet 5 S| Printer to duplex printing.
Last Status: 04/26/01 LOGGED
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Action No. CCB DAAC Actionee Date Due CCR No.

AC-01-0384 MEO NSID GEHMEYER, M. 04722401 01-0305
(CCR Title: DLT data and 2840 cleaning tape procurement)
Inform CM via e-mail {ecscm) when DLT data and 8940 Cleaning tapes are received at
NSIDC.
Last Status:  04/23/01 LOGGED

AC-01-0368 MEO NSID GEHMEYER, M. 04730001 01-0223
(CCR Title: SGISDK 1.2.2, JAXP 1.0.1, and jConnect 5.2 COTS Deployment to DAACS)
Install 5G| SDK 1.2.2, JAXP 1.0.1 and j[Connect 5.2 on the hosts n1acg01 and
niacgl4. E-mail ecscm when the tasks are complete.
Last Status: 04720401 LOGGED

AC-01-0348 M&Q NSID GEHMEYR, M. 05/14/01 01-0302
(CCR Title: Upgrade Sybase 10 11.9.3 and Apply EBF 9325 on the ACG Boxes at the DAACS and update B
nform CM when you have upgraded the Sybase Server per the PSR Instructions,

Last Status: 04/12/01 LOGGED

AC-01-0328 M&OQ NSID GEHMEYR, M, 05/14/01 01-0306
(CCR Title: Delete obsolete databases thal are not in baseline document for the EDC, GSFC, LaRC, NSID

Inform CM when you have deleted obsolete databases that are not in baseline
document for the NSIDC DAAC (920-TDN-009).
Last Status: 04/11/01 LOGGED

AC-01-0253 M&D GDAC GRAY, (5. 05/01/01 01-0255
{CCR Tille: Authorize the release and installation of PDS Input Server (FDSIS) for the OPS Mode to all DA

Motify CM via e-mail (ecsem) when you install PDSIS software at GSFC.
Last Status:  03/22/01 LOGGED

AC-01-0244 MAEO GDAC GRAY, R 0&/30/01 01-0227
(CCR Title: Add g0spg11 to baseling)
Inform CM when you have connected g0spg11 to the GSFC netword.
Last Status:  03/21/01 LOGGED

AC-01-0428 MEO GDAC GRAY, R ORf22/01 01-0349
{CCR Tale: Procure 2 10/ 00 Fast Ethemet NIC Cards to install imto 10mopl& and gOmop30 at GSFC and
MNotify CM via e-mail (ecscm) when GSFC receives 10/100 Fast Ethernet NIC Card.

Last Status:  04/26/01 LOGGED

AC-01 -0385 MEO GDAC GRAY, R. 04423501 01-0305
(CCR Title: DLT data and 9940 cleaning tape procurement)
Inform CM via e-mail (ecscm) when DLT data and 9940 Cleaning tapes are received at
EDC.
Last Status: 04/23/01 LOGGED

AC-01-0418 M&O GSFC GRAY, R. 05M11/01 01-0355
{CCR Title: Autorize the release and installation of PDS Releasea 3, a new version of PDS Input Server (PD

Inform CM when you have installed new PSDIS. JAR file,
Last Status: 04/26/01 LOGGED

Page 4 5—



Action No. CCB DAAC Actionee Date Due CCR No.

AC-01-0345 M&Q GSFC GRAY, R 05&M4/01 01-0302
(CCR Titte: Upgrade Sybase 1o 11.9.2 and Apply EBF 9325 on the ACG Boxes al the DAACS and update B
Inform CM when you have upgraded the Sybase Server per the PSR Instructions.
Last Status: 04/12101 LOGGED

AC-01-0319 MAO GDAC GRAY, R 05/14/01 01-0308
(CCR Title: Authorize the release and installation of a new version of PDS input Server (PDSISV10R2a

Infarm CM via e-mail (ecsem) when GSFC installs PDSIS and PDS_SA software and
Hotback PDS Hotbackup script and cron changes.
Last Status: 04/08/01 LOGGED

AC-01-0376 M&EO GDAC GRAY, R 04/25/01 01-0322
{CCR Title: Authorlze he release and installation of & new version of POS Input Server POS Hotbackup scri

Inform CM via e-mail when files listed on CCR have been installed at GSFC. (for PDS
Input Server, PDS Hotbackkup scripts, and cron changes).
Last Status:  04/23/01 LOGGED

AC-01-0326 MAO GSFC GRAY, R. 04/30/01 01-0308
(CCR Title: Delete obsolete databases that are nof in baseline document for the EDC, GSFC, LaRC, NSID
Inform CM when you have deleted obsolete databases that are not in baseline
docurnent for the GDAC DAAC (920-TDG-008).
Last Status: 04/11/01 LOGGED

AC-01-0222 M&O GDAC GRAY, R. 0514101 01-0246
(CCR Title: Update ST D3 Microcode (FIRMWARE, MC))
Inform CM when you have updated STK D3 Microcode.
Last Status:  03/21/01 LOGGED

AC-01-0262 M&O GSFC GRAY, R. 05/14/01 01-0256
(CCR Title: Release SG| Qlogic Fatch Test Executable for PDS)
Install release 5G| Qlogic Patch Test Executable for PDS on gOdigD1. E-Mail
ecscm when the patch is installed.
Last Status:  03/26/01 LOGGED

AC-01-0202 M&O GDAC GRAY, R. 05M14/01 01-0216
(CCR Title: Install 5G1 Patch as Test Executabile)

Inform CM when you have implemented SGI patch 3932 on all ECS SGI Orgins that
connect with STK libraries.
Last Status:  03/14/01 LOGGED

AC-01-0206 M&O GDAC GRAY, R. 04/17/01 01-0219
(CCR Title: Add and Update STK Microcode Baseling)
Inform CM when you have implemented Add and Update STK Microcode Baseline
Last Status: 03/14/01 LOGGED

AC-01-0366 MA&Q GDAC GRAY, R. 04/30/01 01-0223
(CCR Tile: SGI 50K 1.2.2, JAXP 1.0.1, and jConnect 5.2 COTS Deployment to DAACS)
Install SGI SDK 1.2.2, JAXP 1.0.1 and jConnect 5.2 on the hasts g1acg01 and
g1acgl4, E-mail ecscm when the tasks are complete.
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Action No. CCB DAAC Actionee Date Due CCR No.
Last Status: 04/20/01 LOGGED

AC-01-0173 MAOD GDAC GRAY, R. 05M14/01 01-01886
{CCR Title: AMASS 5.0 Release for the ECS Project)
Infarm CM via e-mail (ecscm) when you retrieve and install AMASS 5.0 at GSFC.
Last Status: 03/07/01 LOGGED

AC-01-0179 M&O GDAC GRAY, R 0514101 010185
{CCR Title: Automated Carridge System Library Software (ACSLS) Version 5.3.2)

Inform CM via e-mail (ecscm) when you retrieve and install ACSLS 5.3.2 at GSFC
Last Status: 03/07/01 LOGGED

AC-01-0158 MEOC GDAC GRAY, R. 0&M14/01 01-0173
(CCR Title: Software Version 58,07 PSR. Delivery to the DAACS)
Inferm CM via e-mail (ecscm) when you have installed software version 5B.07 at
GSFC.
Last Status: 03f0&/01 LOGGED

AC-01-0039 ME&D GDAC GRAY, R. 0514101 01-0009
(CCH Title: Enginearing Technical Directive to tum ponfs off)
Inform CM you have implemented Engineering Technical Directive to turn off penfs.
Last Status: 01/23/01 LOGGED

AC-01-0201 MEO GDAC GRAY R 05/14/01 01-0215
(CCR Title: Baseline Engineering Technical Directive for AMASS 5.0 Update)
Inform CM when you have implemented Technical Directive for AMASS 5.0 Update.
Last Status: 03/14/01 LOGGED

AC-00-1170 MEO GDAC GRAY R 05/14/01 00-1148
(CCR Thle: IREX §.5.9m Maintenance Upgrade for 5G| Science processor machines only for the ECE proje
Motify CM via e-mail (ecscm) whean tar file for IRIX 8.5.9m Maintenance Upgrade for
Sl Science processor has been received from the SMC and installed.
Last Status: 12/14/00 LOGGED

AC-00-1142 MEO GSFC GRAY, R. 0&5/M14/01 00-1095
{CCR Title: Baseline Engineering Technical Directive for Solaris, SG1, and HP systems, standard inetd confi
Please inform CM when you have performed the instruction in the Engineering
Technical Directive for Solans, SGI, & HP systems at GSFC.
Last Status: 12/05/00 LOGGED

AC-00-0854  M&EO GSFC GRAY, R 0514101 00-0857
(COR Title: Baseline Tripwira 1.3 for IRIX 8.5)
Notify CM via ecsem(@eos. hitc.com when Tripwire 1.3 for IRIX 6.5 has been installed at
GSFC per PSR 814-TDA-0143.
Last Status: 09/19/00 STATUS CHECK

AC-01-0277 M&D GDAC GRAY, R, 05/14/01 01-0243
(CCR Title: Install Cell Manager 1.6.2 at the DAACS and update the Baszling)

Notify CM via e-mail (ecscm) when tar files for DCE Cell Manager 1.6.2 have been
installed per instructions provided by document 914-TDA-058-REVO01 at GFSC,

Page & rT



Action No. CCB DAAC Actionee Date Due CCR No.
Last Status: 0327101 LOGGED

AC-01-0363 MaD CM HARRIS, F. 04/30/01 01-0223
{CCR Tile: 861 DK 1.2.2, JAXP 1.0, and jConnect 5.2 COTS Deployment 10 DAACS)
Update baseline documents 910-TDA-023,820-TD(E,G,L,N,P,V)-002 and 910-TDA-
003. E-Mail ecscm when the updates are complete.
Last Status: 04/20/01 LOGGED

AC-01-0371 M&OD MaO JONES, C. 04425/01 01-0322
{CCR Title: Autharize the release and installation of a new version of PDS Input Server PDS Hotbackup scri
Inform CM via e-mail (ecscm) when redlines to document 914-TDA-151 REV2 (for PDS
Input Server, PDS Hotbackkup scripts, and cron changes) have been provided to BLM.
Last Status: 04/23/01 LOGGED

AC-01-0320 MO SMC LATIMORE, R. Q417101 01-0289
(CCR Title: DBVision install in SMC)
Inform CM when you have migrated DBVision in SMC.
Last Status: 04/11/01 LOGGED

AC-01-0387 M&O SMC LATIMORE, R. 04723101 01-0305
(CCR Title: DLT data and 9940 cleaning tape procurement)
Inform CM via e-mail (ecscm) when DLT data and 8940 Cleaning tapes are received at
SMC.
Last Status: 04723/01 LOGGED

AC-01-0314 M&O SMC LATIMORE, R. 04111101 01-0308
(CCR Title; Authorize the release and Installation of a new version of PDS Input Server (FDSISV 1.0R2a

Notity CM via email (ecscm) when files listed on CCR have been provided to All DAACs
and VATC, PVC, and EDF.
Last Status:  04/09/01 LOGGED

AC-01-0372 M&O SMC LATIMORE, R. 04/25/01 01-0322
(CCR Title: Authorize the release and installation of a new version of PDS Input Server PDS Hotbackup scr

Inform CM via e-mail (ecscm) when files listed on CCR have been provided to All
DAACSs, VATC, PVC, and EDF. (for PDS Input Server, PDS Hotbackkup scripts, and
cron changes).

Last Status: 04/23/01 LOGGED

AC-01-0328 MAEO SMC LATIMORE, R. 0417101 01-0306
{CCR Title: Delete obsolete databases that are not in baseline document for the EDC, GSFC, LaRC, NSID
Inform CM when you have deleted obsolete databases that are not in baseline
document for the SMC DAAC (920-TDS-009).
Last Status;  04/11/01 LOGGED

AC-01-0373 M&O NSID LUTES, R. 04/25/01 01-0322
(CCR Tile: Authorize the release and installation of a new version of PDS Input Server PDS Hotbackup scri
Inform CM via e-mail (ecscm) when files listed on CCR have been installed at NSIDC.
(for PDS Input Server, PDS Hotbackkup scripts, and cron changes).
Last Status: 04/23/01 LOGGED
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Action MNo. CCB DAAC Actionee Date Due CCR No.

AC-00-1141 M&D NSID LUTES, R. 04/30/01 00-1095
{CCR Title: Baseline Engineering Technical Directiva for Solaris, 361, and HF systems, standard inetd confi
Please inform CM when you have performed the instruction in the Engineering
Technical Directive for Solaris, SGI, & HP systems at NSIDC.
Last Status: 12/05/00 LOGGED

AC-00-0811 M&Q NSID LUTES, R. 04/30/01 00-0B04
{CCR Title: Deploy ClearCase 3.2.1 1o EDF, and deliver the upgrade release package to SMC for distributio
Notify CM when Clearcase 3.2.1 has been installed as per 814-TDA-045-RevD1 at
NSIDC.
Last Status: 08/M17/00 LOGGED

AC-00-0914 M&O NSID LUTES, R. 04/30/01 00-0779
(CCR Title: Purify 4.5 for SGIIRIX £.5.6 mainienance upgrade for the ECS project)
Inform CM when you have upgraded Purify to version 4.5 for IRIX 6.5 host at NSIDC.
Last Status: 09/12/00 LOGGED

AC-01-0383 M&0 EDC ROCENVAM, T. 0423101 01-0305
(CCR Title: DLT data and 2940 cleaning tape procurement)
Inform CM via e-mail {ecscm) when DLT data and 9940 Cleaning tapes are received at
EDC.
Last Status: 04/23/01 LOGGED

AC-01-0417 M&O EDC ROCKVAM, T. 0504401 01-0355
(CCR Title: Autorize the release and installation of PDS Release 3, a new version of PDS Input Server (PD
Inform CM when you have installed new PSDIS. JAR file.
Last Status: 04/26/01 LOGGED

AC-01-0339 MAO EDC ROCKVAM, T. 05/08/01 01-0314
(CCR Title: Transfer to EDC for Fhass 3 development of the ECS Dashboard S0mos04 Sun 450 Server fro
Inform CM when you have received SOmos04 at EDC and install on the M&O LAN for
Dashboard Phase 3 development system. Notify Ken Allender when system has been
received and installed
Last Status:  04/11/01 LOGGED

AC-01-0347 MAO EDC ROCKVAM, T. 05/14/01 01-0302
{CCR Tile: Upgrade Sybase to 11.9.3 and Apply EBF 9325 on the ACG Boxes al the DAACS and update B
nform CM when you have upgraded the Sybase Server per the PSR Instructions.
Last Status:  04/12/01 LOGGED

AC-01-0375 M&O EDC ROCKVAM, T, 04/25/01 01-0322
(CCR Title: Authorize the release and installation of a new version of PDS Input Server PDS Hotbackup scri
Inform CM via e-mail (via e-mail) when files listed on CCR have been installed at EDC.
{for PDS Input Server, PDS Hotbackkup scripts, and cron changes).
Last Status:  04/23/01 LOGGED
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Action No. CCB DAAC Actionee Date Due CCR No.

AC-01-0325 M&O EDC ROCKVAM, T, 05/08/01 010306
(CCR Title: Delete obsolete databases that are not in baseline document for the EDC, GSFC, LaRC, NSID
Inferm CM when you have deleted obsolete databases that are not in baseline
document for the EDC DAAC (920-TDE-009),
Last Status: 04/11/01 LOGGED

AC-01-0213 MEO EDC ROCKVAM, T 08/27/01 01-0214
(CCR Title: Install DEVsion 3.1.8 al the DAACS and update the Baseline)

Inform CM via e-mail (ecscm) when you receive and install DBVision 3.1.8 tar files at
EDC DAAC.
Last Status:  03/14/01 LOGGED

AC-01-0155 M&O ECC ROCKVAM, T. 05/01/01 01-0173
(CCR Tithe: Software Version 5B.07 PSR, Delivery io the DAACS)
Infarm CM via e-mail (ecscm) when you have installed software version 5B.07 at EDC.
Last Status: 03/06/01 LOGGED

AC-00-1168 M&D EDC ROCKVAM, T. 0514401 00-1145
{CCR Tile: IRIX §.5.9m Maintenance Upgrade for SG| Science processor machines only for the ECS proje
Motify CM via e-mail (ecscm) when tar file for IRIX 6.5.9m Maintenance Upgrade for
SGI Science processor has been received from the SMC and installed.
Last Status: 12/14/00 LOGGED

AC-00-1138  M&O EDC ROCKVAM, T. 05/30/01 00-1085
(CCR Title: Baseline Engineering Technical Directive for Solaris, SGI, and HP systems, standard inetd confi
Please inform CM when you have performed the instruction in the Engineering
Technical Directive for Solaris, SGI, & HP systems at EDC.
Last Status: 12/05/00 LOGGED

AC-01-0408  MEO LARC TILLE, T. 05/29/01 01-0347
(CCR Title: Transfer from LaRGC o the EOF Excess Hardware for disposition)
Inform CM when you have transfered from LaRC to the EDF Excess hardware for

disposition.
Last Status:  04/24/01 LOGGED
AC-01-0282 M&O LARC TILLIE, A. 04/30/01 01-0280

(CCR Title: LaRC request Excess Eguipment Disposition and Relief From Accountability)
Inform CM when you have sent redline floor plan ($20-TDL-004-Rev03) to Tim Wells.
Last Status:  04/04/01 LOGGED

AC-01-0284 MAD LARC TILLIE, T. 0713001 01-0280
(CCR Title: LaRC request Excess Equipment Disposition and Reliel From sccountabdity)

Inform CM when you have sent redline 840-TP-004-01 to Gary Gavigan.
Last Status: 04/04/01 LOGGED

AC-01-0343 M&D CM WATKINS, T. 05/01/01 01-0302
(CCR Title: Upgrade Sybase o 11.9.3 and Apply EBF 8325 on the ACG Boxes al the DAACS and update B
Inform CM when you have shipped the Sybase ASE 11.9.3 SGI CD to DAACs.
Last Status;  04/12/01 LOGGED

Page 9 f a



Action No. cCB DAAC Actionee Date Due CCR No.

AC-01-0344 MEO CM WATKINS, T. 05/01/01 01-0302
(CCR Title: Upgrade Sybase to 11.9.3 and Apply EBF 9325 on the ACG Boxes at the DAACS and update B
Inform CM when you have made the tar file available to the DAACS for installation
EBF9325.tgz 300727253 40139153,
Last Status: 04/M12/01 LOGGED

AC-01-0044 MEO EDS WELLS, T 04/30/01 01-0038
(CCR Title; Replace glconsolel INDY with an 02)
Inform CM when you have replaced gDconsole1 INDY with an 02
Last Status: 04/17/01 STATUS CHECK E-mail received from T. Wells on 41 7/01 to cha

AC-01-0220 M&O EDS WELLS, T. 06/30/01 01-0227
(CCR Title: Add g0spg11 to baseling)
Inform CM when you have updated 520-TDG-004 (floor plan) to show gO0spg11.
Last Status: 03/20/01 LOGGED

AC-010324 MAO EDS WELLS, T. 04/30/01 01-0300
{CCR Tile: Remove e0ais07 from baseline and make changes for PDS)
Inform CM when you have submitted redlines for 920-TDE-004, 920-TDE-005 to reflect
removal of e0ais07 and installation of second Rimage at EDC.
Last Status: 04/11/01 LOGGED

AC-01-0410 M&O EDS WELLS, T. 0604101 01-0347
(CCR Title: Transfer from LaRC 1o the EDF Excess Hardware for dispasition)

Inform CM when you have received from LaRC Excess Hardware for disposition.
Last Status: 04/24/01 LOGGED

AC-01-0412 M&O EDS WELLS, T. 0522101 01-0347
(CCR Title: Transfer from LaRC to the EDF Excess Hardware for disposition)
Inform CM when you have updated 920-TDL-004 & 920-TDL-005.
Last Status: 04/24/01 LOGGED

AC-01-0293 ME&OD EDS WELLS, T. 04430001 01-0280
(CCR Title: LaRC request Excess Equipment Disposition and Relief From Accountability)
Inform CM when you have updated floor plan (320-TDL-004-Rev03) from redline.
Last Status: 0417101 STATUS CHECK E-mail received from T. Wells on 4/17/01. LaRC

AC-01-0248 MEO EDS WELLS, T. 04/30/01 01-0257
(CCR Title: Relocate 8mm stacker at NSIDC for PDS)

Inform CM when you have provided redlines for 820-TDN-04 for 8 mm stacker
relocation from rndisOzto nOdig06.
Last Status: 04/17/01 STATUS CHECK E-mail received from T. Wells on 4/17/01, Chan

AC-01-0062 M&D EDC WELLS, T. 04/30/01 01-0087
{CCR Thle: Add new Sun E3500 to M&O nedwork)

Inform CM when you have updated 920-TDL-004 Floor Plan. Please give CM a copy.
Last Status: 04/17/01 STATUS CHECK E-mail received from T. Wells on 4/17/01. Chan
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Action No. CCB DAAC Actionee Date Due CCR No.

AC-01-0111 MEO EDS WELLS, T. 04/30/01 010116
(CCR Title: Request for Sparc20 Systems to be configured at LaRC on M&O network for dashboard, COTS
Inform CM when you have updated 920-TDL-004 Floor Plan.

Last Status: 04/M17/01 STATUS CHECK E-mail received from T. Wells on 4/17/01.

AC-00-0843 M&EO EDS WELLS, T. 0430001 Qo-0840
(CCR Title: DUE: Add Origin 200 as Test Data Machine at GSFC DAAC)
Update floor plan and cable management plan 920-TDG-004 and 920-TDG-005.

Last Status: 041701 STATUS CHECK E-mail received from T. Wells on 4/17/01.

AC-00-0820 ME&O EDS WELLS, T. 04/30/01 00-0793
(CCR Title; SGI IRIX 6.5.6 operating system and supporting COTS maintenance upgrade for the ECS proje
Update 920-TDX-004 (Floor Plans) as a result of the approval of this CCR. Send

softcopies to CM via ecscm@eos. hitc.com when complete.

Last Status: 04717101 STATUS CHECHK E-mail received from T. Wells on <4/17/01.

AC-00-0585 ME&O EDS WELLS, T. 0430001 00-0556
(CCR Tile: Database Monitoring in PYC)

Update 920-TDP-009 (Cable Management Plan) as a result of this approved CCR.

Last Status: 04/17101 STATUS CHECK E-mail received from T. Wells on 4/17/01.

AC-00-0320 MEO EDS WELLS, T. 04/30/01 00-0278
(CCR Tile: Relocation of gDacs02 (1828) from M143 to Distribution Area in C101)
Upon receipt of red-line document of 920-TDG-004, update document and submit to

M20O CCB.
Last Status: 04/17101 STATUS CHECK E-mail received from T. Wells on 4/17/01.
AC-00-0345 MO EDS WELLS, T. 04/30/01 00-0279

({CCR Title: Installation of gdmop0T in G101 console 28 for Ingest reporting)
Update §20-TDA-D05 (Cable Management Plan) as a result of this CCR.
Last Status: 04/17/01 STATUS CHECK E-mail received from T. Wells on 4/17/01

AC-00-0327 Ma&O SED WELLS, T. 04/30/01 00-0241
(CCR Title: Remove Ingest Workstation from ECS Desian)
Update 820-TDX-005 to reflect the changes in this CCR
Last Status: 04/17/01 STATUS CHECK E-mail received from T. Wells on 4/17/01

AC-00-0328 a0 EDS WELLS, T. 04/30/01 o0-0241
(CCR Title: Remave Ingest Workstation from ECS Design)
Update 920-TDX-04 (Floor Plan) to reflect the change in this CCR,
Last Status: 04/17/01 STATUS CHECK E-mail received from T, Wells on 4/17/01

AC-00-0507 M&OD EDS WELLS, T. 04/30/01 00-0495
(CCR Tiile: Add g0spg10 and RAID to support SSIT)
Update 920-TDG-004, and 920-TDG-005, to reflect addition of g0spg10 to baseline.

Last Status: 04/17101 STATUS CHECK E-mail received from T. Wells on 4/17/01.

Records printed: 95
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ECS Configuration Change Request ) Page 1 of Page(s)
1. Originator 2. Log Date: 3 CCR# 4 Rev: | 5. Tei | & Rm & I 7. Dopt.
Richard Strub ;'5- 12/ H"ﬂ'35h e ] 301 614 5742 ( N148 -2 : ENG
B, CCR Title: Ops Summary W Page '
3. Originator 5i ey ate Jt. sTEUE 10, Class | 11, Type: | 12. Need Date: 5202001
LK %0y o
13 OMlee Manager Slgnature! = ﬁﬂ,—f}; 14, Category of Change: 15. Priority: {F Emergency’
Initial ECS Baseline Dae fill in Block 28
CEeg Yresio s Fautine
16. DocumentafoniDrawings mpacted: | 7 17. Bchedule 18. Cils) Affocted:Nane
MNone Impmﬂ:
MNone
1%, Release Affected by this Change: 0. Date due to Cuatomer: | 21. Estimated Cost:
58 S0 Mone - Under 100K
37 Source Reference: | NCR (aftach) | JAction tem [ [TechRel [ |GSFC [ |Other:
AOne

73. Problem: (use additional Sheets if nocessary)
SOAAC neads 10 Keep track of Stability matres. There are aiready 2 existing processes in place towards this and, 1. The GDAAC
S Summary Ward Dacument, 2. The EDC Stabilty spreadshests. The GDAAC needs software that will receive the information
antered by the OPS Controllers in the OPS Summarny(1) and feed this information to the EDC spreadshests. (2)

24, Proposed Solution: (use additional sheets if necessary)

A VAW page that looks likse e eurrent OFS Summarny Word Document and yet feeds statufity info to the spreadshasts. It should b
nefed thal the spraadahest s an englrsaing log while PSS -i% i3 an -:-Eggium; leq. Thesafore the WAAA Ops Summary
page will need o be reviewed waskly by ana%gheﬁfn TEis :

THIS CCR 15 FORWARDED TO THE MAD TCE FOR INFORMATION AND DISIMINATION TO THOSE DAACS INTERESTED, AT
THIE TIME. TH%_F!_E 15 MO KNOWN IMPACT TO THE FCS BASLINE.

25, Alternate Solution: (use additional sheets if necessary)
The 3PS Controllers cowld enter data drectly ima the madified ECC Spreadshes

26 Consequences if Change{s) arm not approved: [use additional sheets if necessary)
Hed fulfill eoriracissl Dhllgalllﬁnsﬁ“, Loma 4 I-.......-.-_ _.....4.-1.3 Svscd T A h,'r#l:'*’_i L Fipeles
F*Evmw.m“%ﬁﬂ" g h"‘"’"ﬁ.“""*‘!"" s

27 Justification for Emergenay (If Block 15 is "Emergency’ )

28, Site(s) Aflected: [ JEDF [JPvCG [JVATC [JEDC [@ CEFC [JaRG (NSIDC Osmc [Jak [ure
LJECC [ IDG Test Cell__[JOthar

7% Board Comments: 30. Work Assigned To. | 31. GCR Closed Data:

32. EDFISCDV CCB Chair (Sign/Date): l Disposition: Approved AppiCom. Disapproved Withdraw FwdESDIS ERE
. ' FudECS _ N
33. M&D CCB Chair (SigniDate). | Disposiien; Approved AppiGom, Dispporoved Wilhdraw Fwa/ESLNE ERE
Fuwd/ECE
34, ECS CCB Chair {SigniDate): Dispositien: Approved AppiCom  Disspproved Whihdraw FwdESDIS ERB
FudEGDNS
TRADA JADD FCS/EDFISCOVIMAEL

a omﬁlﬂﬂ. /3 r+ TOTEL PAGE.B2 4
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_ECS Configuration Change hequest " Page 1 of Page(s)

1. Orlginator 2. Log Date: 3. CCR #: 4. Rev: | 5. Tel: 6.Am #:; | 7.Dept.
Wenhsing Yang _#/.f ?/éj I ﬁj’" dw == | {301} 8&3-407T1 2040 DEV

8. CCR Title: Update the 920-TDx-00% baseline documents for all sites for 6A to nclude changes and detailed devices and allocabon
informaticn

9. Originator Signature/Date 10. Class 11. Type: 12, Meed Dabe; 0d4/20/2001

etosi Gy Aot | T |

13. Office Manager Signature/Date 14. Categery of Change: 15. Priority: (If “Emergency”
s ' Update ECS Baseline Doc. | fillin Block 27),

WL%M!' 7’1’1’1 W e % 7%-? / PO Aoutine

16. Decumentaticn/Drawings Impacted: ¢ 17. Schedule 18. Cls)

920-TDE-008, 820-TDG-009, 920-TOL-009, 920-TON-008, 920- | Impact: Affected:INT ACM.SPR,ICLMHCI.PLN

TDS-009, 920-TOP-009, 920-TOV-009 Nona

18. Releass Affected by this Change: 20. Date duse to Customer: | 21. Estimated Cost:

GA Mone - Under 100K

22, Source Reference: | JNCH [(attach) | JAction ltem | |Tech Rel. L |GSFC [x|Other:
Format and database size changes

23. Problem: {use additional Sheeis il necessary)
The databases changes need 1o be updated 1o the HW/Databasae Mapping baseline at all sies. The currend posted version does not
hawve device allocation information.

24. Proposed Selulion: (use additional sheets if necessary)

Changa the HW/Database Mapping baseline document for all DAACs from the current one part to include three additional pars fo
display detalled information. The new format includes: (1) Databases (same as cunent), (2) Devices, (3] Database Allacation, and
(4] Database Sagmant Davice Allocations.

25, Alternate Splution: {use additional sheets if necessary)
MA

26. Consequences if Change(s) are notl approved: (use additlonal sheets If necessary)
Tha HW/Database Mapping baseling documents for all sites are not accurate.

27. Justification for Emergency (If Block 15 is "Emergency”)
MA

28. Site(s) Allected:  JEDF [9PVC [VATC [JEDC [ GSFC [HLaRC [INSIDC [(SMC [JAK LLPL
[eoc []IDG Test Cel  [Jother

29, Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

CCB Chair (Sign/Dale): mmnalﬂn@.ﬁpp{cnm. Disapproved Withdraw Fwd/ESDIS EREB
) ,_,’r' 190 ¢ Fwd/ECS
33. MED CCB Chair (Sign/Date): Disposition: Approved App'Com. Disapproved Withdraw FPwdESDIS ERB
Fwd'ECS
34, ECS EC;EIChaIr{EIgnI'naln]: Disposition: Approved App/Com, Disapproved Withdraw FwdESDIS ERB
FwdESDIS
ChMO1JAND Revisad 32901 ECSEDFSCOVMAD

ORIGINAL (4 ...l



EC3 ‘Configuration Change Request Page 1 of 1 Page(s)

1. Originator 2. Log Date: | 3. CCR & 4. Rev: | 5 Tel 6. Am #: | 7. DepL

Byron V. Paters 1 HPK Ol. [

' ﬂ[-ulﬂ'? — | 301/883-4077 2101C | SED
8. CCR Tille: Update Engineenng Technical Directive faf Ananymous FTP

9, inator Signature/Date 10. Ciass | 11. Type: 12. Need Date: 04/13/01
| Ve 3130k con
v 33001 1L
13, Dﬂlk‘le llan.uger Signatura/Date 14. Category of Change: 15, Priority: (! "Emergency”
adloi/e Update ECS Baseline Doc. fill in Block 28).
.h P a-{w-q“, ez~ 24lo2/o) | Upd b

[ 18. mcummmmnmm‘idhg- Impacted: 17. Scheduls 18. Cl{g) AHtectad: ACMHW

Add 1o ETD Listing Impact:

19. Releazs aAtected by this Change: 20. Date due to Customer: | 21. Estimated Cost:

5B None - Under 100K

22. Source Aeference:  [MNCR (anach)  [_lAction tem [ |Tech Ref. [JGSFC [ |other:
ECSed23530, ECSad23771

23. Problem: (use additional Sheets if necessary)
The existing anonymous fip directive needs 1o be updated for IREK 6.5, Also, the ability to leg the directory in addition to the filename
in syslaq has been detarmined so that automated cleanup can be implemented.

This directive was tested in the PVC during Drop GA scenanos.

24. Proposed Solution: (use additional sheets If necessary)
Implement the dirsctive on all ECS Bl ancnymous ftp servers.

25. Allernate Sclution: (use additional sheets il necessary)
N'A

26, Consequences if Change(s) are not approved: [uze additlonal sheets if necessary)
anonymous fip will continue to be broken and avtomated cleanup will not be possible.

27, Jusiitication for Emergency (if Block 15 is "Emergency”):

28. Site(s) Affected: [JEDF [IPVC [VATC BJEDC [0 GSFC BHLaRC [NSIDC LISMC LJAK LIPL
[Jeoc [ 1DG Test Cell _[JOther

209. Board Comments: 30. Work Assigned To: | 31. CCR Ciosed Date:
32. EDF/SCDY CCB l::hnir{ﬁlgrﬂ'ﬂnlal Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
g’ﬂ:’f{%‘d Ay fox Ky .f'ﬁ{ﬁr/;- Fwd/ECS
33. M&0O CCB Chair (Sign/Date): ?' Disposition: Approved AppCom. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS
34, ECS CCB Chair [Sign/Date): Dispositlen: Approved App/Com, Disepproved Withdraw FadESDIS ERB
; Fwd/ESDIS
Cho1Ja00 i = ! ECS/EDF/SCOVIMAD

L‘ii-ul‘-—:li.'f : m;g_‘
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ECS Configuration EhanEe Request rage 1 of Page(s)

1. Originator 2. Log Date: 3. CCH #: 4, Rev: | 5, Tel: E.Rm#®: | 7. Dapt.

Darryl Artington /ﬂfﬁj f al = J.ﬁ"jw — | x0781 Dvipmt

B, CCR Title: Releass SCF Toolkit 5.2.7 Toolkit w/ HOFS support

Elrfﬂrlglnal:ur Elgnnﬂ.ll'&l'l.'-‘ite 11].’]?"[1@ 11. Type: 1. Need Date: 0428101
3 ,.-'-.‘,:'u o .:-— L /E"‘. "E: -_"'?‘-""'-""i - e — CCR
13, QIﬁne]unager 14. Category of Change: 15. Priority: {If "Emergency”
fill in Block 27).
Ie’{ f’?f{){ L{f,f’r. f]/l.arié’ ‘7’(/ //” i Routine
16. Documentation/Drawings Impacted: 17. Schedule 1B, Clis) Affected: Toolkil
Impact:
19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
84, Mone - Under 100K
22 Source Reference: [ JNCR (attach) [ JAction tem [ |Tech Ref. | JGSFC [ZiOther:
ESD 100

23, Problem: [use additional Sheets if necessary)
The: Instremeant Teams have asked for an agvanced version of the SCF Toalkit that is capable of working with HDF 5. We have been
directed by ESDIS (ESD 100) to release this version so that the |Ts can use il for SCF development,

24. Proposed Solution: [use additional sheets if necessary)

Release a HOF 5-capable version of the SCF Toolklt fo the SCF Users. Note: this release is done by EDHS fAp sita (not SMC)
becausa this relaase of software does NOT go to the DAACS; but only to the Instrument Teams,

25, Alternate Solution: (use additional sheets if necessary)

26. Censequences if Change(s) are not approved: (use additional sheets if necessary)
Inabiility to fulfill customer direction.

27, Justification for Emergency (If Block 15 Is "Emergency):

el

28. Site(s) Affected-IEDF [JPVC LIVATC LJEDC []GSFC [JLaRC [INSIDC [JSMC [JAK LMFL
[JEoc [ 1DG Test Cell  [J0ther SCFsATs

28, Board Comments: 30. Work Assigned To: | 31, CCR Closed Date:
32, EDF/SCOV CCE Chair (SignfDate): Disposition; Approved App/Com. Disapproved \Withdraw Fwd/ESDIS ERB
33. MEO CCB Chair (SigniDate): Disposition: m‘cnm. Disapproved Wilhdraw Fwa/ESDIS ERB
ol FWdECS
34, EC5 CCB ir (Sign/Date): Disposition: Approved App/Com. f‘liﬂa.ppruved Withdraw Pwd/ESDIS ERB
Fwd/ESDIS
CMO1JA00 Revised 228/01 ECS/EDFISCOVIMED

Jo ORIGINAL “Fie dpsh



CCRs Forwarded to ERB

ni-0024- 11 CCR M&O NA FEMICHEL, L {(GDAC )
Title: Enhanced ESDT Update Capabililty
Motes: Forwarded to ERB on 4710001,

CCRs Approved Out of Board

=4339 SChy TE Class IT WINSTON, E. (DEV } (e MMM
Title: Test Executahle 51,07 _ESDT.32 TAR File #77 contains the Landsat-7 change
for EDMC. TAR File #78 conl

F1-4h245- sChw TE Clazs 11 WINSTON E.  (DEY ) (b 100
Title: Test Executable 5B.07_MSE.01 Fix for MCRM49% Being provided
for ERC. It can be mstalled on top of 5B.07 or 5B.06

01-0354- i Bl FR Class 11 ARRINGTOM,. D.. (DEWV ) (MF2RN
Title: Release SCF Toolkit 5.2.7 Toolkil w/HDFES support

01-3A55- ol e PHL Class 11 STENSAAS, G, (M&D ) 452501
Title: Awtorize the release and installation of PDS Release 3, a new version of PDS Input Server (PDS

11264 SCDW TE Class I WINSTON. E.  (DEVY ) (/2T
Title:; Test Executable 5B.07_INGEST.03 Update Ingest Database Fatches
up toand including those requi

11 -{1355- SCDY TE Class [ WINSTOMN, E.  (DEV ) [R352TH
Title: Test Executable SB.07_ESDT_33 Tar file #79 contains the PREPOC ESDTs
tor GSEC.

AV -1 i SCDV TE Class 11 WINSTOM, E.  (DEV ) [M2THI
Title: Test Executable 5B 07_ESDT 34 MODES Version 3 ESDTs for GSFC,
EDC, awnad NSIDLC



